POLREP #9

-

VALLEY FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE

RTE 23 &

GULPH RD

VALLEY FORGE, MONTGOMERY COUNTY, PA 19482

ATTN: RRC, CHARLIE KLEEMAN
cc: EARL CRAM, NATIONAL PARK SERVICE
ERNEST RALSTON, NATIONAL PARK SERVICE
EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT
I. SITUATION (AS OF 1830 HOURS, SATURDAY, 31 MAY 1997)
A. OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES WITH
ASSISTANCE OF FOSC REP CRAM.
B. ESTIMATED COSTS TO DATE (COB 5/30/97):
COST TO DATE CEILING
EPA (DIRECT) $ 2,220 $
EPA (INDIRECT) $ 4,736 $
ERCS $ 54,328 $ 120,000
SATA $ 4,805 $
UNALLOCATED
TOTAL $ 66,089 $ 200,000
C. PERSONNEL ON SITE: EPA-0, VFNPS-1, SATA-2, ERCS-11
D. WEATHER: WARM AND OVERCAST WITH SUN IN THE AFTERNOON,
TEMPERATURES IN THE 80’S.
E. MEDIA INTEREST: MODERATE

II. ACTIONS TAKEN

A.

B.

ERCS COMPLETE ACM COVERING OPERATIONS ON THE RAIL BED
TO KEENE QUARRY AND THE RAIL BED NEAR THE LOWER VISITOR
CENTER.

ERCS PERFORMED FENCE MAINTENANCE OPERATIONS IN AREAS OF
DOWNED FENCE.

SATA CONDUCTED AIR SAMPLING OPERATIONS ON PERSONNEL AND
IN WORK AREAS. TWO PERSONNEL SAMPLES WAS COLLECTED
DURING INTRUSIVE OPERATIONS ON THE RAIL BED LEADING TO
KEENE QUARRY AND THE THE RAIL BED NEAR THE LOWER
VISITOR CENTER.

NPS REPRESENTATIVE CRAM AND SATA INVESTIGATED AREAS OF
SUSPECTED ACM IN SURROUNDING QUARRYS. THREE AREAS WERE
DISCOVERED IN KEENE QUARRY NEAR THE SOUTH FACE.

ITTI. FUTURE ACTIONS

ERCS TO CONTINUE WETTING AND FENCE MAINTENANCE
OPERATIONS IN AREAS OF CONCERN.

ERCS TO CONTINUE INSTALLATION OF SOIL CAP IN AREAS OF
SIGNIFICANTLY EXPOSED ACM.

SATA TO CONTINUE AIR SAMPLING ACTIVITIES.

SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION
STUDY PLAN.



E. ERCS RM TO INVESTIGATE ASBESTOS~CONTAMINATED SOIL
DISPOSAL OPTIONS.

F. ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFIED
COMMAND, INCLUDING OSC KOOB, NPS, AND STATE
REPRESENTATIVES.

G. NPS TO ARRANGE ANALYTICAL FOR BULK SAMPLES COLLECTED
THIS DATE.

F. KEVIN KOOB, 0SC
U.S. EPA REGION III
PHILADELPHIA, PA 19107





